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Current StatusCurrent Status
✔  Identified two locations to store and test the counters:Identified two locations to store and test the counters:

➢   Wideband (behind the Grid Computing Center) for the long 10.5' Wideband (behind the Grid Computing Center) for the long 10.5' 
CSP counters (to be used in LArIAT Phase II);CSP counters (to be used in LArIAT Phase II);

➢   Pole Building (behind PAB) for the 6' BSU counters (to be used Pole Building (behind PAB) for the 6' BSU counters (to be used 
in LarIAT Phase II) and the TSU counters (to be used in LarIAT in LarIAT Phase II) and the TSU counters (to be used in LarIAT 
Phase I).Phase I).

✔  In the last days 2 PC, 3 CCU units to control the counters, 2-3 In the last days 2 PC, 3 CCU units to control the counters, 2-3 
USB-RS485 converter (necessary to let the CCU unit talk with the PC),USB-RS485 converter (necessary to let the CCU unit talk with the PC), 2  2 
BSU counters, 2 small counters (to be used during the test phase), 2 BSU counters, 2 small counters (to be used during the test phase), 2 
racks and several NIM modules have been collected from CDF, PREP... racks and several NIM modules have been collected from CDF, PREP... 
and moved to the Pole building. Basically, we have all the pieces to set and moved to the Pole building. Basically, we have all the pieces to set 
up 2 complete test stations and spares for a third one (as soon as I up 2 complete test stations and spares for a third one (as soon as I 
figure out if and how the new figure out if and how the new USB-RS485 converters we bought work USB-RS485 converters we bought work 
under windows...).under windows...).

  



  

What's next – the good news What's next – the good news 
✔  Next week CDF guys will extract the 40 very long CSP counters we Next week CDF guys will extract the 40 very long CSP counters we 
need for LArIAT Phase II (a favor Jonathan Lewis is doing to Michelle need for LArIAT Phase II (a favor Jonathan Lewis is doing to Michelle 
and hence to us). and hence to us). 

✔  We saved about $1000 thanks to the help of the CDF guys (Dervin We saved about $1000 thanks to the help of the CDF guys (Dervin 
Allen) who will provide us with long skids to move these counters, Allen) who will provide us with long skids to move these counters, 
avoiding us to ask an external company for custom made wooden boxes.avoiding us to ask an external company for custom made wooden boxes.

✔  During May 10During May 10thth-16-16thth, Michelle, Roberto and everyone available will start , Michelle, Roberto and everyone available will start 
taking out of CDF AS MANY BSU counters (needed for LarIAT Phase II taking out of CDF AS MANY BSU counters (needed for LarIAT Phase II 
and LBNE) AS POSSIBLE. and LBNE) AS POSSIBLE. During May 16During May 16thth-31-31thth, we MUST extract all the , we MUST extract all the 
reamining BSU counters we asked for both LArIAT Phase II and LBNE reamining BSU counters we asked for both LArIAT Phase II and LBNE 
(170 counters). (170 counters). 

✔  HELP WANTED!!!!!! Everyone who has Rad Training and Fall Protection HELP WANTED!!!!!! Everyone who has Rad Training and Fall Protection 
Training is WARMILY invited to join the magnificent extracting team! We Training is WARMILY invited to join the magnificent extracting team! We 
have to take them out NOW and these are A LOT of counters. The have to take them out NOW and these are A LOT of counters. The 
more we are, the less time we'll need.more we are, the less time we'll need.

  



  

What's next – the good news #2What's next – the good news #2
✔  Once again, HELP WANTED!!!! Everyone having Rad Training and Fall Once again, HELP WANTED!!!! Everyone having Rad Training and Fall 
Protection Training shouldn't miss this vey unique opportunity! Don't Protection Training shouldn't miss this vey unique opportunity! Don't 
have Rad Training? No problem!!! You can fix it reading the next line!have Rad Training? No problem!!! You can fix it reading the next line!

✔  May May 99thth RAD RAD WORKER TRAINING FROM 9AM TO 3PM.  WORKER TRAINING FROM 9AM TO 3PM. BTW,BTW,  this training this training 
is necessary for controlled access to the LarIAT beam line and detector is necessary for controlled access to the LarIAT beam line and detector 
after the beam turns on... you may wish to get it at some point...after the beam turns on... you may wish to get it at some point...

✔  From June we'll have a summer student to help setting up the test From June we'll have a summer student to help setting up the test 
stand and counter testing procedure and to check out the trigger stand and counter testing procedure and to check out the trigger 
configuration for LArIAT Phase I. According to his name (he's called configuration for LArIAT Phase I. According to his name (he's called 
Jesus), he should be really helpful.Jesus), he should be really helpful.

✔  In addition, we'll have a high school student during part of the In addition, we'll have a high school student during part of the 
summer, shared with Stephen Pordes, we can use to test the almost 300 summer, shared with Stephen Pordes, we can use to test the almost 300 
counters we asked for (LArIAT + LBNE), once the testing procedure counters we asked for (LArIAT + LBNE), once the testing procedure 
will be defined. In a couple of weeks we could also take advantage of will be defined. In a couple of weeks we could also take advantage of 
another student (yesterday's news from Jen).another student (yesterday's news from Jen).

  



  

What's next – the bad newsWhat's next – the bad news

✔  We can't have the TSU counters (the ones we need for LArIAT Phase We can't have the TSU counters (the ones we need for LArIAT Phase 
I) in our hands before June. These counters are accessible only once I) in our hands before June. These counters are accessible only once 
the CDF magnet will be opened and this will not happen till June.the CDF magnet will be opened and this will not happen till June.

BUTBUT

✔  The number of counters we need for Phase I is relatively small and by The number of counters we need for Phase I is relatively small and by 
the time we get them the testing procedure will be well established. the time we get them the testing procedure will be well established. 
Even just one month should then be enough to test the counters and Even just one month should then be enough to test the counters and 
set up the trigger configuration. set up the trigger configuration. 



  

Summary Schedule & NeedsSummary Schedule & Needs
✔  May 2013:May 2013:

➢   Extract from CDF all the CSP and BSU counters for LArIAT Phase Extract from CDF all the CSP and BSU counters for LArIAT Phase 
II and move them to their designated test locations;II and move them to their designated test locations;

➢   Assembling two test set-up and start defining a testing procedure.Assembling two test set-up and start defining a testing procedure.

✔  June 2013:June 2013:
➢   Establish a definitive testing procedure and start testing the Establish a definitive testing procedure and start testing the 
counters with the help of Jesus;counters with the help of Jesus;

➢   Extract from CDF the TSU counters for LArIAT Phase I.Extract from CDF the TSU counters for LArIAT Phase I.

✔  July-August 2013:July-August 2013:
➢ Test the TSU counters, test the trigger configuration for LArIAT Test the TSU counters, test the trigger configuration for LArIAT 
Phase I;Phase I;

➢ Keep on testing counters for LarIAT Phase II.Keep on testing counters for LarIAT Phase II.

  

What do we needWhat do we need
✔  Manpower to extract the BSU counters;Manpower to extract the BSU counters;
✔  Maybe, assistance in June, when Michelle will be away.Maybe, assistance in June, when Michelle will be away.
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